DRAFT PROJECT SCHEDULE
2017 Remedial Investigation, Former Frenchtown Mill
updated 4/10/2017
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Jan 2017 Feb 2017 Mar 2017 | Apr2017

May 2017 Jun 2017 Jul 2017

Aug 2017

Sept 2017

Oct 2017 Nov 2017 Dec 2017

Task Week of (Monday)

02‘09‘16‘23‘30 06‘13‘20‘27 06‘13‘20‘27 03|10|17‘24

01‘08‘15‘22‘29 05‘12‘19‘26 03‘10‘17‘24‘31

07‘14‘21‘28

04‘11‘18‘25

02‘09‘16‘23‘30 06‘13‘20‘27 04‘11‘18‘ 25

RIFS Activities

Quarterly Technical Meetings with EPA and DEQ

1/11 4/5

7/12

EPA Monthly Progress Reports

Groundwater Investigation

June 2016 Shallow Groundwater Data Summary Report

1/11 2/17

Peterson Ranch Well Sampling

SMW-4 Summary Memo

Addendum No. 3 - Deep GW Investigation Work plan

1/11 2/17

- Deep GW Sampling and Analysis

sampling Lab Analysis

Data Eval.

- Deep GW Report of Findings

Addendum No. 4 Groundwater Monitoring Work plan

Work plan

- Groundwater Sampling and Analysis

~5/30 - 6/12 Lab Analysis Data Eval.

- Water level monitoring

- June 2017 Groundwater Monitoring Report

Soil Investigation

OU2 PCB Investigation Report of Findings

1/4 |1/11 2/20

Addendum No. 5 OU2 PCB Soil Removal Action Plan

- OU2 Soil Removal, Confirmation Testing, Data Analysis

- OU2 Soil Removal Report

Sediment and Surface Water Investigation

River Stage Monitoring

Sitewide and Multimedia Investigation

Aerial Survey Memo

Sitewide PCB Data Summary Memo

Risk Assessment

Conference calls / risk assessment meetings

2/7 call 2/28 call

Agency Decision on OUI Risk

TBD

EPA Human Health Risk Assessment (HHRA)

- OUI HHRA Report

1/4

- OU2 HHRA CSM

1/26 2/7

- OU2 HHRA COPC Screening Evaluation

- OU2 HHRA Exposure Parameters Memo

- OU2 HHRA Datagaps Evaluation

- OU2 HHRA Report

- OU3 HHRA CSM

- OU3 HHRA COPC Screening Evaluation

TBD

- OU3 HHRA Exposure Parameters Memo

- OU3 HHRA Datagaps Evaluation

- OU3 HHRA Toxicity Assessment

- OU3 HHRA Report

EPA Ecological Risk Assessment (ERA)

- OUI SLERA Report

- OU2/0OU3 SLERA Draft Report

- OU2/0OU3 BERA Datagaps Evaluation

- OU2/0OU3 BERA Work plan

EPA Community Involvement

Community Involvement Plan (CIP)

6/15

Stakeholder / Public Meetings & Teleconferences

1/10 4/11

EPA Public Update Emails

1/20 3/7 4/10

Notes:

. - Current Week

| - Meetings

| - Field Work

|- Laboratory Analysis

- Task Work

- Draft Correspondence and Reporting to PRP Group
- Draft Correspondence and Reporting to Agencies

| - Finalized Correspondence and Reporting

BERA - Baseline Ecological Risk Assessment
CSM - Conceptual Site Model
DEQ - Montana Department of Environmental Quality
EPA - US Environmental Protection Agency
GW - Groundwater
HHRA - Human Health Risk Assessment

PCB - Polychlorinated Biphenyls

PRP - Potentially Responsible Party

RIFS - Remedial Investigation Feasibility Study
SLERA - Screening Level Ecological Risk Assessment

TBD - To be determined
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